

# Your MVP in 90 Days

How Saipien [LABS] designs, ships, integrates, hardens, and hands off production AI systems.

Integration-first. Governed. Budget-capped.

# The 4-Phase Timeline

## Phase 1 - Day 0-10: Discovery & Prototype

Output: Clickable prototype, KPI baseline, acceptance criteria

Risk removed: Stakeholders aligned on value and scope

## Phase 2 - Day 11-30: Core Build v1

Output: Critical path flows end-to-end, instrumentation

Risk removed: "It works" isn't theoretical anymore

## Phase 3 - Day 31-60: Integrations & Hardening

Output: CRM integration, tests, rollback, budget caps

Risk removed: Legal, Security, Ops don't block go-live

## Phase 4 - Day 61-90: Beta & Launch

Output: Beta live, security review, handoff runbook

Risk removed: Execs can say "Ship it"

## What We Need From You

- Access to systems (CRM, ticketing, knowledge base)
- 1-2 stakeholders to confirm solution
- Agreement on success KPI
- Named data/security contact

## What You Get

- Working production candidate (not slides)
- Runbook your team can operate
- Cost controls and eval loops in-place
- Partner for Managed Run continuity